COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 26/ 2015

ESTI MATE SUMVARY 18: 05: 20
CONTI D: C19586 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 19586- BI D COFRS REPCRTI NG CATEGCRY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 438.0 DAYS TIME ALLON 12/30/201 FI XED COVPLETI ON DAT!
I TS CAPI TAL REPLACEMENT R1 PERCENT TIME:  115.26 ORI G TIME ALLON 5/30/2014 FI XED COVPLETI ON DAT!
PRQJIECT NO | TSSWD1- 421
I TS CAPI TAL REPLACEMENT R1
NAVE OF ROAD: 002A, 070A, 085A
PRQJECT COUNTI ES: DENVER
CONTRACTCR:
| NTERFACE COMMUNI CATI ONS  COVPANY PAY PER OD ENDI NG 02/ 26/ 2015 DATE TI ME STARTED 12/ 16/ 2013
4909 NAUTI LUS COURT NORTH, SUITE 201 DATE LET 10/ 24/ 2013 DATE WORK BEGAN
DATE AWARDED 11/ 06/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 06/ 2013 DATE ACCEPTED
BOULDER CO 80301 303-530-4212 DATE NOTI CE TO PROCEED 12/ 16/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 520, 433. 57 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AM: $ 362, 602. 00 NON- PARTI Cl PATI NG 519, 915. 97 1, 005. 62
PERCENT COVPLETE: 99. 90% TOTAL EARNI NGS 519, 915. 97 1, 005. 62
FUNDS AVAI LABLE: $ 517.60 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 519, 915. 97 1, 005. 62
TOTAL CLAI VB $ 0.00 RETAI NAGE -5,439.03 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 514, 476. 94 1, 005. 62
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 514, 476. 94 1, 005. 62
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 1, 005. 62

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19586- BI D ESTI MATE RUN 02/ 26/ 2015
PRQJECT | TSSW1- 421 ESTI MATE NO. 0011 18: 05: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 Bid Itens
0005 203-01597 Pot hol i ng 293. 350 293. 350
HOUR 0. 000 0. 00
91. 00000 293. 350 26, 694. 85
0010 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0015 208- 00035 Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0020 210-00473 Reset TV Caneras 1. 000 1.000
EACH 0. 000 0. 00
87. 00000 1.000 87.00
0025 614-00011 Sign Panel (Qass I) 3. 000 1. 000
SF 0. 000 0. 00
26. 00000 1.000 26. 00
0030 614-10125 Vari abl e Message Sign (G ound Munt ed) 1. 000 1. 000
EACH 0. 000 0. 00
98, 511. 00000 1.000 98, 511. 00
0035 614-10147 Vari abl e Message Sign LED (Over head) 1. 000 1. 000
EACH 0. 000 0. 00
124, 041. 00000 1. 000 124, 041. 00
0040 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
47, 979. 00000 1.000 47, 979. 00
0045 614-72832 *Communi cati ons Cabi net (Type 2) 1. 000 1. 000
EACH 0. 000 0. 00
7,513. 00000 1. 000 7,513.00
0045 MATERI AL ALLOMANCE Conmuni cat i on Cabi net 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0.00
0050 614-87006 *Fi ber Optic Ternination Panel (6 Fiber) 3. 000 3. 000
EACH 0. 000 0. 00
1, 388. 00000 3.000 4,164. 00



CONTI D C19586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19586- BI D ESTI MATE RUN 02/ 26/ 2015
PRQJECT: | TSSW1- 421 ESTI MATE NO. 0011 18: 05: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Bid Itens
0055 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber) 944. 000 944. 000
LF 0. 000 0. 00
1. 82000 944. 000 1,718.08
0060 614-87320 Cosed Grcuit Television 1. 000 1. 000
EACH 0. 000 0. 00
3, 853. 00000 1. 000 3, 853. 00
0060 MATERI AL ALLOMANCE CCTV 0. 000
EACH 0. 000 0. 00
2, 845. 64000 0. 000 0. 00
0065 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 1. 000
EACH 0. 000 0. 00
1, 440. 00000 1. 000 1, 440. 00
0070 614-87690 Et hernet Switch 2. 000 2. 000
EACH 0. 000 0. 00
3, 725. 00000 2. 000 7, 450. 00
0070 MATERI AL ALLOMNCE Et hernet Switch 0. 000
EACH 0. 000 0. 00
6, 332. 50000 0. 000 0. 00
0075 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
2, 160. 00000 1. 000 2,160. 00
0080 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0085 630- 00000 *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
25. 53000 0. 000 0. 00
0090 630- 00007 *Traffic Control I|nspection 3. 000 3. 000
DAY 0. 000 0. 00
111. 00000 3. 000 333. 00
0095 630-00012 *Traffic Control Managenent 50. 000 50. 000
DAY 0. 000 0. 00
438. 00000 50. 000 21, 900. 00



CONTI D C19586 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19586- Bl D ESTI MATE RUN 02/ 26/ 2015
PRQJECT: | TSSW1-421 ESTI MATE NO 0011 18: 05: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 Bid Itens
0100 630- 80342 *Construction Traffic Sign (Panel Size B) 11. 000 9. 900
EACH 0. 000 0. 00
12. 00000 9. 900 118. 80
0105 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 5. 400
EACH 0. 000 0. 00
28. 00000 5. 400 151. 20
0110 630-80351 *Vertical Panel (Plastic) 6. 000 5. 400
EACH 0. 000 0. 00
21. 00000 5. 400 113. 40
0115 630-80353 *Vertical Panel (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0120 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 000 0. 00
1, 665. 00000 1. 800 2,997.00
0125 630-80359 *Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
316. 00000 0. 000 0. 00
0130 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0135 630- 80380 *Traffic Cone 100. 000 90. 000
EACH 0. 000 0. 00
9. 00000 90. 000 810. 00
0140 630-85041 *Mobi | e Attenuator 10. 000 10. 000
DAY 0. 000 0. 00
389. 00000 10. 000 3, 890. 00
0145 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19586- BI D ESTI MATE RUN 02/ 26/ 2015
PRQJECT: | TSSWO1- 421 ESTI MATE NO 0011 18: 05: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Bid Items

0155 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70195 F/A Wilities and Maintenance of Field Facilities 66, 328. 240 65, 322. 620
FA 1, 005. 620 1, 005. 62
1. 00000 66, 328. 240 66, 328. 24
0165 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 614-87496 Fi ber Optic Cable (S Mde) (96 9) 35, 097. 000 35, 097. 000
LF 0. 000 0. 00
2. 20000 35, 097. 000 77,213.40
0180 614-87350 Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
1, 690. 00000 1. 000 1, 690. 00
0185 614-87548 Splice FO Cabl e (48 Strand) 6. 000 6. 000
EACH 0. 000 0. 00
1, 667. 00000 6. 000 10, 002. 00
0190 900- 00007 Added |tem (Each)/ Fiber Optic Ternination Panel (96 S) 1. 000 1. 000
EACH 0. 000 0. 00
1, 732. 00000 1. 000 1, 732. 00
CAT 0200 CURRENT AMT $ 520,433.57 $ 1,005.62 % 519, 915. 97

CAT NO0400 Construction Engineering Bid | TEVS

0170 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0.00
420. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 0.00$% 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI  $ 520, 433.57 $ 1,005.62 $ 519, 915. 97



